DOCUMENTATION OF ADDITIONAL COSTS
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Mr, Rick Wilezak oS @ R
CityMark Development W @ i I %
701 B St. #1100 TN v 1%
San Diego, CA_ 92101 /RS N
. . Q\ o ,\ ‘ q\:}c,
RE: JUHL Condominiums / N k5
618 S. Casino Center & . Q@(’ O‘f
Las Vegas, NV 89101 N %kﬁv
Project #; 1257680,
Change Order Request Number 331 b o
Y/

Dear Mr, Wilczak,

We have finalized the required quotations for the additional work outlined below. Please see the altached
supporting documentation for a complete labor, material and equipment estimate of the work,

PCONo Descrlption Awount &fk VSR LY i

359.3 Storm and Landscape Drainage $52,09948+ '%C'\'j‘ 57
g

This potential change is for the landscape and the civil drains, This price includes all of the material and i

labor to install the drains found in AST 103 and/or the Civil Plans Delta 3, The cost for the concrete patch
work, §1965.00, is an allownace and will need to be detailed by. lotman Simpson,
V2GR 08 0y A $fikloe

Total Awount ’@Uﬂﬂ’{f ‘%ﬂ‘f A2+
A - 5
_-.._...P‘S_-:qul.sgcl_-...a.[\ \tlo&

We have reviewed the scopes of work and have verified that they aw In compliance with our confract
agreement, See the attached for a detailed breakdown of the costs included in this Change Order Request. !

Please retum one (1) copy of this letter indicating your approval of this Change Order Request which .
increases (decreases) our Contract by Que—bundred—fity—two—thousand—ninety—nine—and—48400- i
~(515%;,099:48)-This approval will also authorize us to issue Subcontract Change Orders accordingly. £4

This change will also result in a possible schedule impact of 0 days to the project. Please note that Turner
will refund the owner the unused, if any, Extended Tumer General Condition Day(s) at a daily rate of

$6,401 for this change of 0 calendar days to the project.

This chauge order request is valid for 15 calendar days from the above date and subject to chauge
thereafter. If you have any questions regarding this Change Order Request, please call me at your earliest

conventence:
Sincerely,

Shane Rensmon
Project Bngineer
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Approved &)CQA.—;& U\L&Ju\/;c . Date: & 1M log

Rick Wilczak = = s
Owner’s Representalive As Pevised

cc: PCO 359.3
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Juhl Condominium Project

Turner Construction Company

Changae Ordor General Conditlon Study @;Q‘Q{i}?{? 18012008
T e S e )|
Unlt Rate Cost

Staff
$133.33 S66:87" &

Project Executive
$98.15 $}B.—’r5" 1)

Profect Manager

Project Superintendent $88.14 $0.00

Project Englneer $78.45  -$7645- O
Superintendent - Inlerior $78.37 $0.00
Superintendent - Site $78.37  S4:B678%~ 18370
Superintendent - MEFP $78.37 $0.00

$75.18 $0.00
§62.21 $0.00

Logistic Superintendent
Englneer Documant Control

Engineer $62.21  $248:87 24\ 2.
Project Safaly $59.62 $0.00
Other $0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Matertal / Equipment R
Olfice Supplies 0ls ¥E8BOO0Y  $0.00

Equipment AT
Copler 1ls JBES25001  Be5.00” O
Computar Tls BARO00]  sa8%Q O
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Gongerete Palch for Revised Roof Dralns Allowance
i of Locations [# of Men [# of Hours Per Opening |Cost per Hour |Cost Per Opening | Total Cos!
3 2 5 $ 65.50 | $ 655.00 [ $1,965.00

Incluslons:

This allowance includes all materlal and labor assoclated with patching the holes left by the original roof drains
and Is not limited to concrete, rebar, epoxying, andfor spaclal inspactions.



Date: 28-Jul-08 ,
Company:  Turnar Constructlon
Allenlion:  Stave Roy ‘
Projecl: Juhl Condominlums (PAC # 8003
Subjecl: Intorstate Plumbing & Alr Conditloning - Change Ocder Requost i COR-183R1
' i
Pagtipton: Storm Plping Revlslons for Sita Strom Changes 'l
To Whom It May Concern: I
Ou'r Cosl to parform the above subject work s as follows: i
Materlal o 5 S 36,304.76
Sales Tax } Rt 7.75% § 281362
Labor Hours 228792207 Rate § 5?.96;%. R Ge Y8 5945692 U ACVAN
Foreman  Hours '1 1:% 027 Rate § 62.45 “oAneen § 0 §76804 %5@ tol

Equlpment Rentals .. . 'g,
Ovarhead & Profit

Subcontractor Cost
Overhead & Profit on Subcontractor

Bond Fees

Addltlonal Time: 115.25 Day(s)

Detailad Estimate Is allaced for your reference

Excluslons:
(1) Any Concrate Removal or Replacement,

(2) Any Site plumbling not shown on the P2.00 DrawlIng.

(3)
v 4

Iater dale thal this change Impacted our completion.

§ _7473.00
.L\w\w‘\ Sub(otal $406,500:34 G625y

15% 0 5hN v 9§ 15926:25 (442826
;\t,t‘lln{._j.é.’ Sublotal “$ 12133460 m
1 $ 12,653.00 P

5.0% S 63266

: Sublotal 34-34626'2#‘ 2% 9829

0.0% Ve egy, g
; 2N NE,
;. TOTAL gg 620:24” \?,'5 ‘\%‘2,@
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!
We reserva the rights to additional ime and compensation for delays ahoul(% Itbe determined at a

Ify you have any quastions, please do not hesltate to contact the underslgneé

!
1
i

. —-————-"-ﬂhls-proposal-is-foracceplénce-wﬂhu1

or 'subject lo voldance,

Slacerely,
Inferstate Plumbing & Alr Conditioning, Inc.

LA L L.

[
Samuel Sﬁifcéﬁiazzl Sr,
Commercial Divislon Manager

-.H.:.T?'—

days’h’nﬁ‘lmlilijééf 10 8scalallon theroafter

5520 Slephanie - Las Vegas, NV 89122

License it 28743

Phone (702) 367-6064 Fax (702) 795-7838

License #27744
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INTERSTATE PLUMBING & AIR CONDITIONING, ING.

Cha;ﬁge Order Breakdown

Slat

e A T e R

e

T ITEM Q1Y | LABOR EA. CABOR | MATERIALEA. | MATERIAL
TMATERIAL j _
4" Sch 40 PVC DWV PE Pipe 234 0.126 20.60(:5 3.00 |3 866,60
6" Sch 40 PVC DWV PE Pipe 170 0.218 37.44[!$ 6578  1,116.70
10" Sch 40 PVC DWV PE Pipe 143 0.356 60.98[/$ 1630 (S 2,187.19
112" Sch 40 PVC DWV PE Plpe 18 0,402 7.24:$ 2236 § 402.63
4" PVC DWV Coupling 6 0.931 6.59]1§ 2983 17,85
8" PVC DWV Coupling 7 1,641 10.79|($ 9.69 1% 67.80
10" PVCIDWV Coupling 7 2.726 19.08/1$ 32,7013 228,80
4"PVC DWV Wye 2 1.403 2.81) 8 11958 23.91
4" PVC DWV 1/4 Bend 10 0.931 9.31[($ 8.89S 66.91.
4"PVC DWV 1/8 Bend 10 0,931] " 9.31)$ 6491 64.87
6" Sch 40 PVC DWV SW 90 Ell 1 1.641 1.64]'$ 31,06 | § 31,06
6" Sch 40 PVC DWV SW 45 Ell 2 1,641 3.08|'$ 29.23 | § 68.47
10" Sch 40 PVC DWV SW 45 E i 2,725 2131 % 132761 § 132,76
12"Sch 40 PVC DWV SW 46 El 2 3,082 6.16) ¢ 182,67 | § 365.34
8 x 4 Sch 40 PVC DWV SW Re 1 1.231 1.23 § 26,0205 26,02
8 x 4 Sch 40 PVC DWV SW Re 1 1,702 1.70[3 65788 [ 5 67.88
10 x 4 Sch 40 PVC DWV SWR 1 1.817 1.82]i§ 0367 | S 93,67
12 x 4" Sch 40 PVC DWV SW 1 2.001 2,00/'S 10464 S 104.64
8 Sch 40 PVC DWV SW Wye 1 2.311 2.31[3 49.44 | § 49.44
8 Sch 40 PVC DWV SWWye 2 3,726 7453 111,79 $ 223,67
6 x4 Sch 40 PVC DWV SW Re 2 2.001 4.00/$ 48.08 [ S - 96,16
8 x 8 Sch 40 PVC DWV SW Re 1 3.264 3.25['3 86.12|S 85.12
" 110 x4 Sch 40 PVC DWV SWR 4 3,174 12.701% 136,36 | § 646,42
10 % 6 Sch 40 PVC DWV SWR 2 3.484 6.97|'$ 17689 | § 353,77
10 x 8 Sch 40 PVC DWV SWR 1 3.966 3.96]'S 2093218 200,32
12 x 4 Sch 40 PVC DWV SWR 1 3,642 R 202.66 [ § 202.66
12'% 10 Sch 40 PVC DWW SW 1 4,439 444’5 306.66 | 3 306.66
AD-8 3" x 5" (4" Round Pipe) 6 0.862 4.311'§ 78.101$ 390.50
C-456 3" x 6° 46 DEG CPLG 8 0.862 8.90[ 3 8140 |$ 661.20
€0-9 3" X 9" CURB OUTLET 3 0.978 2.930'S 96.87 | § 290,60
RP610-5 3" X 6" X 6' SQUARE 3 0.116 0.34 $ 183.88 | § 651,63
RP910-5 3" X 9" X 6' SQUARE 2 0.161 0.32[§ 208.61 [ % 417.01
RP-610 3" X 6" X 10°SQ. PIPE 26 0.116 2.81] % 338.80 |§  8,470.00
RP-§103" X 0" X 10' SQ. PIPE 4 0.161 0.64}'$ 38610 [§  1,644.40
4 TY (3"x 5") 3 1.726 6A7[$ 26528 % 795,83
5 x4 TY (3"x 6" t0 3" x 9") 6 2,012 12.01[% 28091[§  1,730.43
4" Castlron Foundation Sleeve 4 0.806 3.22[ % 95.00 [ $ 380.00
4" EGCO Grade Cleanout ) 0.92 8.28) § 85.00 | $ 165.00
4"PVG Glue Jolnts 66 § 0468 30,36
8" PVC Glue Jolnts 28 : 069]8% 10.32
=———[10*PVG:Glue-Jolnts QAR e o S e | et ey 3 Dpbre 1 v b 36,80 e
12" PVC.Glue Jolnls =T $ 1.38 [ 12.42
]
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INTERSTATE PLUMBING & AIR CONDITIONING, INC,
Chan o.OrdquroaktIown_” B el ; i ookl o d et i
gxsfm?maﬂ’@&ayrﬁﬁmmsm@namm@@ﬁs%m&wwwmm&mm&
| __TEM QTy LABOR EA. CABOR | MATERIALEA, | MATERIAL
MATERIAL Con't . I
4" No-Hub Cast Iron Soll Pipe 116 0.092 10.67|(¢ 486 (8$ 662,65
5" No-Hub Casl Iron Soll Pipe 19 0.104 1.07(:% 6.85 | $ 130,10
6" No-Hub Cast Iron Soll Pipe 162 0.116 1748} $ 8348  1,267.39
8". No-Hub Cast Iron Soll Pipe 382 0.184] . 70.29( $ 12908 |§  4,060.26
4" NH C[ Soll Test Tes L/Plug 8 0.92 "~ 7.36)% 19.83 | 3 168.62
5" NH CI Soll Test Tee L/Plug i 1,036 1.03}$ 41,89 1% 41,89
6" NH.Cl Soll Test Tee L/Plug 2 1,16 230! % 47/.411$ 94.83
8" NH Cl Soll Test Tea L/Plug 2 1.84 3.68]'$ 113,03 | $ 226.07
4“NH Cast Iron 1/4 Bend 8 0.92 7.36( $ 12171 $% 07,36
8" NH Cast Iron 1/4 Band 2 1.035 207} $ 279918 65,98
6" NH Cast lron 1/4 Bend [ 1.15 6.15] $ 3073 |5 153,65
8" NH Cast lron 1/4 Band 4 1.84 7.36] § 84,69 | ¢ 338.74
4" NH ClI Soll 1/8 Bend 12 0.92 11.04] § 8.92(9 107,10
5" NH C| Soll 1/8 Bend 2 1.035 2,.07] % 19.02 | § 38.03
6" NH C| Soll 1/8 Bend R 1.16 23| $ 2064 | § 41.28
8" NH CI Soll 1/8 Band 8 1.84 14.72) § 69,63 (9 476,27
4" No-hub Couplings 67 $ 282§ 188.62
8" No-hub Couplings 11 $ 6.84 |$ 75.29
6" No-hub Couplings 32 9 11318 228,31
; 8" No-hub Couplings - 64 $ 13.47 | $ 862,00
; 6" Sheet Metal Wall Slesve Sl 0.69 0.69] 8 9500 | § 86.00
' 8" Shest Mstal Wall Sleave - H 0,805 0.80[ $ 95,00 [ § 05,00
10" Shebt Melal Wall Slesve [ 0.805 0.80 § 96,00 | § 96,00
4" Galv. /Adjustable Hangers 8 0.81 6.44] $ 616§ 49.20
5" Galv,'Adjustable Hangers 3 0.81 242) $ 9.55|$ 28,65
6" Galv./Adjustable Hangers 16 0.92 14.72| $ 1201 % 192,16
8" Galv, !Adjustable Hangers 46 1.16 62.90| $ 24608  1,127.00
6" Riser.Clamps ] 0.58 3.45] § 18,64 | § 111.24
8" Rlser.Clamps 8 § 3118 242.48
Duct Tape 6 195 $ 93.00
Excavallon & Backfill N -
PO 12 .
: \J
N
Labor Hours
—————8ubhcontractors/-‘Rentals THE ARSI 2L Sfme ey
{Core Drilling ; ‘ 5 2,280.00
X-Ray -3 Locallons : /1§ 3,200.00
Backhoo ; (s 7.473.00
Alr Balance X .
Crang ' $
Subcontractor Totals:
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1852 Cocils Ave. Las Vegas NV, 892115

Office-yor433.738% [Fax-702.227.7383
NV |ic#h 0051856

December 12, 2008

Re: Juhl Project
Storm Drain Conflicts at Bonneville St

Due to elevations of the existing 30" storm drain previously installed by others, we were
unable to achieve a sufticient amount of cover per City of Las Vegas standards. In order
to achieve these standards we were required to remove and replace the existing storm
drain with Elliptical pipe.

The costs incurred to do this are as follows:

200 If Elliptical Storm Drain Pipe $ 22,000
2 ea 3x3 Precast Catch Basins & sidewalk drains $ 4,800
| ea NDOT Man Hole $ 8,000
lea 4’ DI $ 7,000

Total Cost $ 41,800

Johnny Batiste
stimator



